



Statewide Program-to-Program Articulation in 4-8 EDUCATION

PROJECT TIMELINE - NEW

MILESTONE	DATE
1. Elect PAC co-chairs and submit names to PDE.	March 4, 2011
2. Develop a project timeline that includes the project milestones and final deliverables and submit to PDE.	March 15, 2011
3. Submit an interim report to PDE, describing progress made, milestones achieved and next steps.	March 15, 2011
4. Submit an interim report to PDE, describing progress made, milestones achieved and next steps.	April 13, 2011
5. Submit interim reports to PDE, describing progress made, milestones achieved and next steps.	Friday, May 13, 2011
6. PAC submits interim report to PDE.	Friday, September 9, 2011
7. PAC members meet in person in Harrisburg to regroup and work on the agreement.	Monday, September 18, 2011
8. PAC submits draft articulation agreement to PDE for public comment.	Thursday, October 6, 2011
9. PDE posts draft agreements on the PA TRAC website for feedback.	Friday, October 7, 2011
10. Feedback on draft articulation agreements solicited from TAOC institutions.	October 10 – 28, 2011
11. PAC submits final agreement to PDE for TAOC review and approval.	No later than Friday, November 11, 2011
12. TAOC reviews agreements and either approves or returns for revisions.	November 14-18, 2011
13. PAC must obtain final approval from TAOC.	No later than Friday, December 2, 2011